
01-30-98 Main House Final Plans A

01-30-98 All Pending Questions on Latest Weekly Notes A

01-30-98 Electrical Can Lights - Selected and Ordered A & WB 01-30-98

01-30-98 Plumbing Fixtures  -  Verified and Ordered A & WB 02-16-98

01-30-98 Ceiling Wood – Locations Verified A 06-18-98

01-30-98 Interior Trim – Verified A 09-16-98

03-06-98 Skylight Shop Drawing – Approved A 02-27-98

03-06-98 Entry Door – Design Verified Will be Custom Built A 03-20-98

03-06-98 Stair Railings – Detailed and Verified A 03-27-98

03-06-98 Electronic Rough-Ins – Specified A 04-02-98

05-01-98 Electrical Fixtures Ordered WB 05-07-98

05-01-98 Cabinet Shop Drawings – Approved A 08-01-98

05-01-98 Drywall Finish  Sample - Approved A & O 06-04-98

05-01-98 Plaster Finish Sample – Approved A & O 07-09-98

05-01-98 Oil or Possible Stain Colors for Wood - Finalized A 06-04-98

05-01-98 Interior Doors – Sample Approved A & O 08-12-98

06-15-98 Electrical Finish Colors Switches & Plugs - Selected A & O 08-20-98

06-15-98 Hardwood Flooring – Selection A 10-05-98

06-15-98 Electronic Finishes on Speakers, Elec. Plates-Selected A & O 08-06-98

06-15-98 Mechanical Finishes on Grills etc. - Selected A & O 08-06-98

06-15-98 Central Vac Finishes on Covers - Selected A & O 08-06-98

06-15-98 Shower Enclosures & Mirrors – Sized & Approved A 09-23-98

06-15-98 Counter Tops & Backsplashes – Material Verified A 09-23-98

06-15-98 Appliances Verified A 10-05-98

06-15-98 Finish Paint Colors – Selected A 10-19-98

06-15-98 Door Hardware - Verified A 11-05-98

06-15-98 Cabinet Hardware - Verified A 11-05-98

06-15-98 Carpet – Final Selections A 11-12-98

06-15-98 Cork Flooring -Selections A 11-01-98

SUBMITTED BY:
A= Architect
O= Owner

WB= Wodehouse

Frazier Main House
Submittal Schedule for design team.
Note: Due dates are last dates without adding days to the schedule.
We will accept answers earlier.

DUE DATE SUBMITTAL ITEM      SUBMITTED BY: START DATE


